

Material/Transfer List View

☰ Home 📦 Materials
+ ☰ ☁

List View | Map View | Tree View

<input type="checkbox"/>	PO Number	Line	SCN	Description	Received	Vendor Name	Branch	Del Terms	MOT	Promised Date	Req. On-Site
<input type="checkbox"/>	307356	2	KAZ27800	ROD:THREADED;DIAMETER:AI	17	17				31 Jul 19	Arrive Destina
<input type="checkbox"/>	307345	7	EUR69062	CABLE;:TYPE:TYPE 13 INSTRL	733	733				25 Oct 19	Customs Cleared 20 Sep 19 Required On-Site 25 Oct
<input type="checkbox"/>	307360	4	EUR70038	MUFFLER:BLOW-OFF,MALE BS	1	1				11 May 19	Arrive Destination 28 Oct 19
<input type="checkbox"/>	307359	8		WASHER:M20,GOST 11371-78	10	10				26 Jul 19	PO Issued to Supplier 27 May Required On-Site 26 Jul
<input type="checkbox"/>	307351	5	EUR66275		16					23 Aug 19	Arrive Destination 12 Jul 19 Required On-Site 23 Aug
<input type="checkbox"/>	307357	6	EUR65546		4					31 Jul 19	Customs Cleared 19 Aug 19 Required On-Site 31 Jul
<input type="checkbox"/>	307361	3	EUR73763	VALVE: GATE, 3/4 IN, CL 600, F	1	1				4 Jul 20	Arrive Destination 12 Feb 20 Required On-Site 4 Jul 2
<input type="checkbox"/>	307356	7	KAZ27800	CARTRIDGE:DX 6.8/11 M10 ST	1	1				31 Jul 19	Arrive Destination 8 Jun 19 Required On-Site 31 Jul
<input type="checkbox"/>	307352	1	KAZ28283	POLYTHENE SHEET 1000 GAU	3	3				18 Jul 19	Customs Cleared 20 Sep 19 Required On-Site 18 Jul
<input type="checkbox"/>		15	EUR66661	DOCUMENTATION: document:	1	1				1 Jan 20	Arrive Destination 9 Aug 19 Required On-Site 1 Jan
<input type="checkbox"/>		4		SUPPORT;:TYPE:DOUBLE CHA	6	6				8 Oct 19	PO Issued to Supplier 27 May Required On-Site 8 Oct
<input type="checkbox"/>		1	EUR70576	KIT:REDRESS; SLK VALVE TOO	10	10				30 Nov 19	Customs Cleared 4 Nov 19 Required On-Site 30 No
<input type="checkbox"/>	307360	3	EUR70038	KIT:SERVICE FOR INLET VALVI	1	1				11 May 19	Arrive Destination 28 Oct 19
<input type="checkbox"/>	307360	16	EUR73303	EXPORT CRATING CHARGES F	1	1				11 May 19	Arrive Destination 4 Feb 20
<input type="checkbox"/>	307353	1	EUR65205	PIPE: 2IN SCH XS SMLS LTCS	5	5					

0 selected / 100 total

Select 'Tree View' to group lines by PO Number

Download the searched data into a spreadsheet

Click the Description to open a specific line

Tick boxes to perform actions on multiple lines

Open detailed Search filters



26 selected

List View Map View Tree View

PO Number	Line	SCN	Description	Quantity	Qty Ordered	Qty In Transl	Qty Receive	Vendor Name	Branch	Del Terms	MOT	Promised Da	Req. On-Site
307346			Mixed Unit:					Mixed Unit: KISCO LLP, A	85000	FCA	Road	31 Jul 19	
307345			Mixed Unit:					22308 MT KISCO UK LT	85000	FCA	Road	25 Oct 19	Required On-Site 25 Oct
307360			Mixed Unit:					Thomas Kur: 92100	FCA	Road		11 May 19	
307359			Mixed Unit:					Q & Universa 85000	DDP	Road			PO Issued to Supplier 27 May
307351			Mixed Unit:					KISCO UK LT 85000	FCA	Road		23 Aug 19	Required On-Site 23 Aug
307357			Mixed Unit:					MRC Transr 92100	FCA	Road			

In Tree View, tick one box to select every Line Item in a Purchase Order



Perform actions on selected lines

Create a Transfer

Add a Reference

Add a Status

Add a Measure, Comment or Document



100 selected

List View Map View Tree View

PO Number	Line	SCN	Description	Quantity	Qty Ordered	Qty In Transl	Qty Receive	Vendor Name	Branch	Del Terms	MOT	Promised Da	Req. On-Site	Last Status	Next Status
30735			Mixed Unit:					Mixed Unit: KISCO LLP, A	85000	FCA	Road	31 Jul 19			Required On-Site 31 Jul 1
30735			Mixed Unit:					22308 MT KISCO UK LT	85000	FCA	Road	25 Oct 19			Required On-Site 25 Oct
30736			Mixed Unit:					Thomas Kur: 92100	FCA	Road		11 May 19			
307359			Mixed Unit:					Q & Universa 85000	DDP	Road					PO Issued to Supplier 27 May
307351			Mixed Unit:					KISCO UK LT 85000	FCA	Road		23 Aug 19			Required On-Site 23 Aug
307357			Mixed Unit:					MRC Transr 92100	FCA	Road					
307361			Mixed Unit:					MRC Transr 85200	FCA	Road		4 Jul 20	Arrive Destination 12 Feb 20		Required On-Site 4 Jul 20
307352			Mixed Unit:					Almo Market 85200	FCA	Road		18 Jul 19	Customs Cleared 20 Sep 19		Required On-Site 18 Jul 1
307358			Mixed Unit:					Gidropribor 85000	DDP	Road		8 Oct 19	PO Issued to Supplier 27 May		Required On-Site 8 Oct 1
307353			Mixed Unit:					KISCO UK LT 85200	FCA	Road		7 May 19			
307340			Mixed Unit:					85000				20 Jul 19	Arrive Destination 6 Jul 19		Required On-Site 20 Jul 1
307344			Mixed Unit:					85000				10 Aug 19	PO Issued to Supplier 27 May		Required On-Site 10 Aug
307362			Mixed Unit:					John H Cart: 85200	FCA	Other		13 Dec 19	Depart Port of Origin 20 Oct 1		Required On-Site 13 Dec
307355			Mixed Unit:					KISCO UK LT 85200	FCA	Road		19 Jul 19	Arrive Destination 4 Jul 19		Required On-Site 19 Jul 1
307354			Mixed Unit:					Almo Market 85000	FCA	Road		7 Oct 19	Customs Cleared 29 Sep 19		Required On-Site 7 Oct 1

Click the top box to select every row

26 selected

100 selected



Material/Transfer Detail Screen

Material 625792

Material Summary

Material ID: 625792 | Description: ROD:THREADED;DIAMETER:AM20; LENGTH:1000;THREADS;WEIG

Quantity: 17 | Unit: EA | Vendor: KISCO LLP, Atyrau branc | Managed By

Location: Central Receiving - Tengiz

Split Quantity

References List

Type	Value
PO Number	307356
Po Line Number	2
Incoterms	FCA
SCN Number	KAZ27800

Measures

Code	Values	Unit/Occurs On
Quantity Ordered	17	EA
Quantity Received	17	

Documents

No data to display

Observers

Name

Transfers

Transfers this material is on

Number	From -> To	Statuses	Carrier
MM142312	From: Atyrau (ex Guryev) To: Central Receiving - T	Last Status: Arrive Port of Destination 2 Next Status:	Bertling

Comments

No Comments

Statuses

- 31 Jul 19 - Required On-Site
- 8 Jun 19 - Arrive Destination
- 8 Jun 19 - Arrive Destination
- 7 Jun 19 - Depart Port of Origin
- 7 Jun 19 - Depart Port of Origin
- 6 Jun 19 - Picked up
- 6 Jun 19 - SCN Number Issued

Annotations:

- Three vertical dots always open these options (points to menu icon)
- Add Material or Transfer to your Favorites (points to star icon)
- Transfers this material is on (points to Transfers section)
- Greyed out Statuses are forecast dates (points to greyed out status items)

Add Status to Material 190055

Status
Ready for Pickup

Forecasted
 Attained

Date

Comment
Re: Ready for Pickup

Annotations:

- Status is either Forecasted (estimated) or Attained (actual)
- Select date of Status
- Comments can be added, and users tagged

Add Reference to Material 190055

Reference

Value

Annotations:

- Free text Reference value
- Click to save
- Dropdown of Reference options

Material ID	Description
190055	TUBING:SS TUBING 12MM ODX1.5MM

Quantity	Unit	Vendor
120	MT	London Fluid : Managed By

Destined For	Location
	Central Receiving - Tengiz

Type	Value
Buyer ID	10080009
PO Number	307824
Po Line Number	1

Add Comments or Attach Documents

✕ Add Comment to Material 190055 ✓

User can be tagged with an '@' to draw their attention

Comment

@de

Demo User

Material Summary

Material ID	Description		
190055	TUBING:SS TUBING 12MM ODX1.5MM \		
Quantity	Unit	Vendor	Managed By
120	MT	London Fluid	
Destined For		Location	
		Central Receiving - Tengiz	

Comments

No Comments

✕ Add Document to Material 190055 ✓

Space for a Document name or description

Standard file upload

Upload Link

Description

No file chosen

Material Summary

Material ID	Description		
190055	TUBING:SS TUBING 12MM ODX1.5MM \		
Quantity	Unit	Vendor	Managed By
120	MT	London Fluid	
Destined For		Location	
		Central Receiving - Tengiz	

Documents

Name	Description	Uploaded
No data to display		